BILL NO. S-85-12- 45

SPECIAL ORDINANCE NO. S- 0786

AN ORDINANCE approving Change Order No. 2 and FINAL for Winchester Road Sanitary Sewer Improvement - Res. 404-1984, with All Star Construction and Excavating, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 and FINAL for Winchester Road Sanitary Sewer Improvement - Res. 404-1984, with All Star Construction and Excavating, Inc., in connection with the Board of Public Works and Safety, for:

> Change Order #2 and FINAL is a final closeout change order. Certain items have been increased or decreased based on the final measurements;

involving a net increase of Two Hundred Sixty-Two and 44/100 Dollars ($262.44), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Thomas C. Henry
Councilmember

APPROVED AS TO FORM
AND LEGALITY

B O Boxberger
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by _____, seconded by _____, and duly adopted, read the second time by title and referred to the Committee _____ (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: _____

_____
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT				✓	
STIER	✓				
TALARICO	✓				

DATE: 1-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-07-86 on the 14th day of January, 19 86,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of January, 19 86, at the hour of 2:00 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 17th day of January, 19 86, at the hour of 1:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 2 and Final
Project No.
Name of Project: Winchester Road Sanitary Sewer

Resolution No. 404-1984
Board Order No. 89-1984
Date: 5 December 1985

To: ALL STAR CONSTRUCTION AND EXCAVATING
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		SEE ATTACHED SHEET			
			Total Decrease	1,337.30	
			Total Increase		1,599.74
		Net (~~Decrease~~)(Increase)	Contract Price		262.44

The sum of $ 262.44 is hereby (added to)(~~deducted~~ from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 74,053.55
Current Contract Price Adjusted by Previous Change Order	$ 82,402.44
New Contract Price including this Change Order	$ 82,664.88

The time provided for completion in the contract for this project is (unchanged)~~(increased)~~ (d~~xxxxxxxx~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be 31 October 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Duane Embry Chief Engineer Date 12/10/85

Accepted by: Edward F. Ross Contractor Date 12/10/85

Approved by: C. Duane Embry City Engineer Date 12/10/85

Approved by: David J. Kuhl Owner Date 12/11/85

Cosette R. Jimmy

Attested by: Helen V. Gochenour Clerk Date 12/11/85

ATTACHMENT TO CHANGE ORDER

Winchester Road Sanitary Sewer Extension - Page 2

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	16± LF	10" Sewer Pipe	14.65	234.40	
2	14± LF	8" Sewer Pipe	12.85	179.90	
10	22.3± TN	10" Deep Strength Asphalt			
		(Streets)	42.00		936.60
11	0.68± TN	4" Asphalt (Private Dvwy)	36.00		24.48
12	3.88± TN	1" A-2 Asphalt Surface			
		(Streets)	32.00		124.16
13	190± SY	Double Chip & Seal	1.95		370.50
15	1,630± SY	Seeding, Mulch & Fert.	0.50	815.00	
16	9± LF	8" Sewer Pipe Replacement	12.00	108.00	
17	18± TN	6" Crushed #11 Limestone			
		(Driveways)	8.00		144.00
		Total Decrease		1,337.30	
		Total Increase			1,599.74
Net (~~Decrease~~) (Increase)		Contract Price			262.44

Change Order No. 2 and Final

Resolution No. 404-1984

Board Order No. 89-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change This is a final close out change order. Certain items have been increased or decreased based on the final measurements.

2. Will proposed change alter size of the project: Yes ____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Tony Contreras

Project Engineer

1104

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #2 and FINAL for Winchester Road Sanitary Sewer Improvement.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 1-85-12-45

SYNOPSIS OF ORDINANCE Change Order #2 and Final is a final close out change order. Certain items have been increased or decreased based on the final measurements. All Star Construction & Excavating is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $262.44

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-12-45

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) AN ORDINANCE approving Change Order No. 2 and FINAL for Winchester Road Sanitary Sewer Improvement - Res. 404-1984, with All Star Construction and Excavating, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION) _____

YES		NO
_____	PAUL M. BURNS CHAIRMAN	_____
_____	THOMAS C. HENRY VICE CHAIRMAN	_____
_____	BEN A. EISBART	_____
_____	JAMES S. STIER	_____
_____	MARK E. GiaQUINTA	_____

CONCURRED IN 1-14-86

SANDRA E. KENNEDY
CITY CLERK